
INTERIM PROGRESS REPORT COVER SHEET
FEDERAL SAVE AMERICA’S TREASURES AWARD

The Interim Progress Report is used to monitor the progress of activity as the work being performed under this
award proceeds.  To answer items 3 - 12, you must attach additional sheets and attach photographs.  Sign and date
this cover sheet below.

1.  Project Title/Name: Retrieval and Preservation of Southwest Colorado Collections

2.  Interagency Agreement Number: 1443IA000199016

3.  Identify requested amendments (if any) to the original Interagency Agreement (Summary of
Planned Results and/or Work-Cost Budget).

Not Applicable.

4.  Briefly describe progress from December 15, 1999 through June 15, 2000 in completing the
project.

5.  What work has been completed to date?

• AHC ordered supplies to process and package collections.
• AHC set up work stations for interns and contractors.
• AHC located missing photos, maps, and documents for Mockingbird Mesa

collection.  Records were stored in the garage of a Fort Lewis College professor’s widow,
who is now living in Louisiana.  The location of these records had been discussed for 10+
years.  Although slightly mildewed and stained, overall they are in very good condition
and provide critical provenience information and documentation of testing, excavation
and survey methods/results.

• AHC made duplicate copies of the above Mockingbird Mesa records.
• AHC contacted Dr. Art Rohn, Wichita State University, and established a date for

retrieval of the Payne Site collections.
• AHC retrieved Payne Site collections.  The AHC curator and a museum specialist

contractor traveled to Wichita State University, in Wichita, loaded approximately 52
boxes (26 cubic feet of material) and returned to the AHC in Dolores, CO.  The artifacts
were boxed and ready for immediate transfer.  The retrieval required 2 days of travel to
Wichita, a morning to load the collection, and 1 ½ days to return to Dolores. 

• AHC contacted faculty/staff at San Jose State University to determine location of
Hovenweep collections.

• BLM awarded shelving contract to Spacesaver Concepts, Inc.
• AHC moved collections and shelving to safeguard collections and accommodate

Spacesaver installation
• Spacesaver shelving installed.
• AHC ordered, assembled and installed metal shelving for whole vessel storage.
• AHC completed contract specifications for data conversions contract.



• CU issued data conversions contract.
• AHC facilitated transfer of data from research entity (Crow Canyon Archaeological

Center) to data conversions contractor.
• CU conducted a graduate seminar in the importance of utilizing existing collections

and associated data and completed overviews of Crow Canyon and Animas-La Plata
projects, research and data.

6.  What work is currently underway?

• AHC is unpacking, assessing, and completing data entry for Uncompahgre Plateau
collections.

• AHC is unpacking, assessing, and completing data entry for Mockingbird Mesa Ft.
Lewis College collections.

• AHC is unpacking, assessing, and completing data entry for Mockingbird Mesa
Class III Survey

• AHC is unpacking, assessing, and completing data entry for San Miguel River
Drainage collections.

• AHC contractors are repacking collections to meet 36CFR79 standards.

7.  What work has not yet been initiated?

Not Applicable.

8.  How much of the required 50% nonfederal matching share has been used to date (6/25/99-
6/15/2000) to perform work under this award? $127,209

9.  What difficulties have you encountered to date in completing the work?

Two contractors quit.  It took several weeks to hire replacements and establish new
contracts.

10.  What changes in Products or Budget are anticipated?  If any changes are anticipated, please
indicate when a written amendment request will be submitted.

Shelving Travel
awarded $70,000 $ 6,135.00
used $67,679 $ 1,020.86
remaining $ 2,321 $ 5,114.14

Shelving costs were slightly below estimate.  Travel expenses were saved by driving a
government vehicle round trip to Wichita instead of flying one way and renting a truck for
the return trip.  In addition, it appears that no collections are located at San Jose State and
no travel to California will be necessary.  Remaining funds will be used for additional
supplies.



11.  Will you be able to complete this project on time?  Yes, unless we encounter
unanticipated problems.  If not, why not?  NA

12.  Attach two 8X10 inch black-and-white photographs or color slides of assisted work being
performed.  For building projects, attach two 8X10 inch black-and-white photographs or color
slides of the Project Sign that must be erected during the project.

NOTE: Failure to submit timely and acceptable progress reports places the Agency in noncompliance with the
terms and conditions of the Interagency Agreement and can result  in withholding of payments or in suspension or
termination of the award.

Signed: _____________________________ Date: 6/23/00
LouAnn Jacobson 

Title: Director, Anasazi Heritage Center


